HEALTHIER DISTRICT		2022										2023		
Service interventions		M	A	M	J	J	A	S	O	N	D	J	F	M
ID	**Short project / task name**													
1	Leisure management options appraisal													
2	New Leisure Management Arrangements Implementation													
3	Physical activity pathway and opportunities programme													
4	Improve the digital offer to to make being active easier and more attractive.													
Facility interventions														
ID	**Short project / task name**													
5	£300k Fitness equipment replacement													
7	Leisure management contract monitoring to ensure quality of service and facilities													
8	Identify short, medium and long term Leisure Facility investment opportunities													
9	Identify funding sources and produce implementation plan for leisure facility investment opportunities													
CONNECTED COMMUNITY														
Service interventions														
ID	**Short project / task name**													
11	Asset-based community development													
12	Continued development and promotion of Crowdfund Cotswold													
13	Work with the Integrated Locality Partnership's Social Isolation Sub group to develop partnership work and interventions that support target cohort													
15	Cirencester Town Council Health and Wellbeing week (w/c 13th June)													
16	Bids produced for funding from UK Shared Prosperity Fund													
Facility interventions														
ID	**Short project / task name**													
17	Identify existing community facilities that could be upgraded or improved through s106 / other external funding.													
19	Develop community use agreements with schools													
21	Playing Pitch Strategy													
ACTIVE ENVIRONMENT														
Service interventions														
ID	**Short project / task name**													
22	Development and adoption of the Sustainable Transport Strategy.													
23	Local Cycle and Walking Infrastructure Plan - Cirencester													
24	TRO changes to remove vehicles from the north end of Cricklade St													
25	Partial update of Local Plan													
26	Feasibility studies of former railway routes to re-open for active travel (Kemble - Cirencester; Bourton-Kingham; Fairford - Lechlade)													
Facility interventions														
ID	**Short project / task name**													
27	Improvements to the walking and cycling environment in Cotswold Water Park													