
 

 

Summary of Gross Capital Expenditure          ANNEX E 
  

2022/23 Capital Budgets and Expenditure Q2 

Project 
Budget 

for the year 
Expenditure 

 

Variance 

Other 
Committed 
Expenditure 

[2022/23] 

Comments 

 £ £ £ £  

Disabled Facilities Grants 
[Better Care Fund] 

700,000 515,637 184,363 314,210 

There are currently 63 live DFG cases, 26 of which have been 
approved with committed expenditure of £314,210. 

Approximately 50% of the remaining 37 cases are likely to be 
completed this financial year. There are several cases which 
involve extensions, the estimated expenditure is £800,000. 

It is anticipated that another 60 referrals will be received in the 
next six months resulting in a further £100k of expenditure this 
financial year. 

Forecast expenditure for this year is approx. £1,100,000. 
Additional funds to cover any overspend will be requested from 
the retained funds [Better Care Fund] held by Gloucestershire 
County Council as was the case in 2021/22. 

ICT Infrastructure 200,000 20,094 179,906 100,000 
Budget committed for replacement laptops, core network 
switches, server replacements and core wireless upgrades. 
Underspend of £80,000 expected at year-end.  

Replacement of Idox/Uniform 
Software [ICT] 

150,000 0 150,000 0 
Project under review. Project will be put back to 2023/24. 

 

Planning document 
digitisation [ICT] 

200,000 0 200,000 0 
This project is dependent on the replacement of the Idox system 
which has been put back to 2023/24. 

Crowdfund Cotswold 
[Spacehive] 

51,000 8,300 42,700 31,600 

Six projects were supported in the spring/summer round of this 
year, of which five were capital.  A further four projects are live on 
Crowdfund Cotswold as part of the autumn/winter round, of which 
two are capital. 

Replace pay and display 
machines 

125,000 0 125,000 25,500 

£25,500 to be spent for improvements to Pay and Display 
machines by upgrading machines to 4G software and hardware 
to enable cashless parking. Unspent budget will be carried 
forward to future years.  

Recycling and waste vehicles 490,000 14,118 475,882 475,882 

Budget based on Ubico fleet replacement programme. Orders 
have been placed for a Quad Bike and conversion work 
requirements on 3 vehicles. The budget is expected to be 
committed in full by the end of this financial year. Due to lead 
times on these vehicles being up to 12 months, the majority of 
actual expenditure will fall in 2023/24. 
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Car Park Improvements 
[Rissington Road] 

407,000 0 407,000 407,000 

Contractor appointed and works due to start 31st October once 
main tourist season ends.  Expenditure likely at the end of Q3 or 
start of Q4.  A report went to Cabinet in September to request 
further funding of £70k, which was approved. This additional 
budget requirement is due to the outcome of the contract tender 
process and increase in contractor costs of labour and materials. 
The full budget requirement is now £407k. 

Waste Receptacles 55,000 0 55,000 0 
This is a rolling fund for the purchase of Waste Receptacles due 
to growth in properties or replacements. It is anticipated that the 
budget will be spent in full by the end of this financial year. 

Electric vehicle charging 
points [EVCPs] 

600,000 0 600,000 90,000 

Charging points have been installed at Beeches Road Car Park, 
Cirencester and Old Market Way Car Park, Moreton in Marsh.  
Further EVCPs are to be installed at Rissington Road, Bourton 
on the Water and Trinity Road Council offices with a commitment 
of £90k. Expenditure is anticipated in Q4 or may slip into Q.1 
2023/24.  

Replacement Leisure 
Equipment 

380,000 0 380,000 380,000 

The project was approved by Council on 25th May 2022. The 
Council’s leisure contractors, Sports and Leisure Management 
[SLM], have now taken delivery of the new equipment and the 
recharge from SLM is expected in Q3.  

Investment in Cirencester 
Leisure Centre 

1,200,000 0 

 

1,200,000 

 

0 
The Capital budget allocation is being included in the 
procurement for the new leisure contractor.  Projects will be 
delivered in 2023/24 when a new contractor is secured. 

Cirencester Leisure Centre 
Pool Hall Works 

110,000 0 110,000 0 

Column encasing works are due to be tendered in Q3 and 
therefore works should be undertaken in Q4 with expenditure 
likely in early 2023/24. The remaining part of the pool hall works 
are to be deferred until the end of operator’s contract. 

Litter Bin replacement 
programme 

10,000 0 10,000 0 This project will commence in 2023/24. 

Packers Leaze Depot – Flood 
Prevention Works 

123,000 4,361 118,639 118,639 
Works are complete, awaiting final invoices. Remaining 
expenditure expected to go through in Q.3. 

Bromford Joint Venture 
Partnership – Carbon Zero 
Affordable Homes. 

200,000 0 200,000 105,000 

Urgent decision in July to allocate funding of £105k to underwrite 
costs for planning application preparation.  A further report is 
being prepared for November Cabinet to agree collaboration 
agreement and land transfer.  Expenditure likely in Q4.   

Trinity Road – Carbon 
Efficiency Works 

370,000 0 370,000 0 
Specification being prepared, expenditure likely in Q4 or may slip 
back to Q1 2023/24. 
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Dyer Street Property – Roof 
Works 

146,000 0 146,000 146,000 
Works now commissioned and will be carried out imminently. 
Expenditure anticipated in Q3. 

Car Park Enforcement – 
Vehicle Purchase 

45,000 0 45,000 0 

Purchase on hold. It was intended to purchase an electric vehicle 
for use by the parking enforcement officers based at Trinity Road 
Offices. A vehicle is currently being leased and the purchase of 
an electric vehicle, his has been put on hold until EVCPs are 
installed within the parking facilities at Trinity Road. 

Rural Broadband 500,000 0 500,000 0 

Cabinet received a report on the progress of rollout of high quality 
broadband across the District in January 2022 and authorised 
Officers to work with Fastershire to devise a scheme to make 
effective use of the £500,000 allocated in the Capital Programme 
for investment in broadband across the District.  Officers have 
been in discussion with the County Council and Fastershire over 
an extended period of time.  Recently the County Council advised 
Officers that it was not able to make use of the District Council’s 
allocation and it has therefore been removed from the Capital 
Programme and the funding allocation returned to the central 
Capital Receipts Reserve. 

Tetbury Homeless Property 
[Cabinet May 2022] 

1,442,000 1,144,000 298,000 298,000 

Cabinet agreed in May 2022 to acquire a property in Tetbury for 
temporary emergency accommodation, funding of £1.442m for 
the purchase and capital works was allocated from the Recovery 
Investment Strategy budget in the capital programme. This 
purchase completed in August 2022 at a cost of £1.14m. The 
remaining allocation is committed to the required capital works to 
the property. 
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Trinity Road Agile Working 
[Council March 2022] 

975,000 23,618 951,382 951,382 

£975k commitment for the implementation of the Council’s Agile 
working policy and Trinity Road roof repairs.  
 
Changes required to offices to accommodate existing staff and 
new tenants. Works will commence in second half of 2022/23 and 
will be carried forward to 2023/24 as required.  
 
It was reported to Council in October 2022 that more extensive 
roof repairs and replacement is required at Trinity Road to 
provide a more permanent solution to ongoing issues with 
condition. This could result in increased costs of approximately 
£224k. A further report will be brought back to Council once 
works have been tendered, seeking allocation of budget to fund 
the repairs and improvements. 
 
 

Recovery Investment 
Strategy (unallocated 
balance) 

32,364,000 0 32,364,000 0 

A decision was taken in November that Cabinet recommend to 
Council to rescind the Recovery Investment Strategy. There may 
still be opportunities that arise from time-to-time but these will be 
considered strictly on a business case basis taking into account 
any refresh of the budget and MTFS proposals and the 
affordability of any borrowing at the time. If approved, any such 
initiatives will be added to the capital programme. 

 

Schemes planned to be previously funded from the Recovery 
Investment Strategy Balance including the Tetbury Homeless 
Property, Trinity Road Agile Working are now presented 
individually within this Annex.  

 

The strategic property acquisition (£4.36m) which was to be 
funded from the Recovery Investment Strategy budget is now not 
expected to take place until 2023/24, discussions continue with 
the landowner. This will be included as a separate item in the 
2023/24 capital programme approved by Council in February 
2022.  
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Changing Places Toilets 162,500 0 162,500 162,500 

The Council was awarded £162,500 by the Government to assist 
with installing ‘Changing Places’ Toilets in locations across the 
District. The toilets are larger and more accessible to people who 
cannot use standard accessible toilets. Toilets are to be installed 
at Cirencester Abbey Grounds, Birdland at Bourton on the Water, 
Cotswold Country Park and Beach and Cotswold Farm Park. It is 
anticipated that all four facilities will be delivered in the current 
financial year and will help transform the perception of the 
Cotswolds as an accessible destination. Cotswold Farm Park is 
the most advanced, with installation anticipated over the next few 
months, with the others to follow shortly afterwards  

 £41,005,500 £1,730,128 £39,275,372 £3,605,713  

 

   

  

 

 

 


