

## ANNEX E: Local Plan programme of work

Process / Document / Evidence	Status
Respond to the government's planning White Paper consultation	Completed Sept 2020
Review National Modal Design Code	Expected Autumn 2020
Update Terms of Reference for Local Plan and Cirencester Masterplan Programme Boards	November 2020
Statement of Community Involvement	November 2020
Gloucestershire Statement of Common Ground	December 2020
Support delivery of Neighbourhood Plans	ongoing
Commission / Publish key evidence:	
Sustainability Appraisal scoping document	Completed March 2020
Authority Monitor Report	Published June 2020
Residential Land Monitoring statistics	Published Sept 2020
Employment Land Monitoring statistics	Published Oct 2020
Housing Land supply report	Published Oct 2020
Glos. Local Housing Needs Assessment	Published Oct 2020
Glos. Local Economic Needs Assessment	Published Oct 2020
Renewable Energy Strategy	Commissioned Oct 2020
Cotswold District Green Infrastructure Strategy	Publish Dec 2020
Role and Function Settlement Study	Publish Dec 2020
Sustainable Transport Strategy	Commission Dec 2020
Gloucestershire LNP Natural Capital Mapping and Nature Recovery Network / Strategy	Expected 2021
Cirencester Town Centre Masterplan	Commission Jan 2021
Strategic Housing and Economic Land Availability Assessment	Publish July 2021
Glos. Gypsy Needs Assessment	Publish October 2021
Authority Monitor Report 2021	Published June 2021
Residential Land Monitoring statistics 2021	Published June 2021
Employment Land Monitoring statistics 2021	Published July 2021

**ANNEX E: Local Plan programme of work**

Housing Land supply report 2021	Published July 2021
---------------------------------	---------------------