

Actions	Lead Agency	Start date	End date	Status	Progress update
Plan and deliver Engagement events - Strengthening Community Events	CDC	Nov-24	Mar-26	On track	14 events planned with 12 delivered by end of November 2025
Increasing public confidence	Police	Jul-23	Ongoing	On track	Information sharing through the CCSP, to ensure partners are up to speed on priorities and local events. Update in November on Community Safety, Operation Shield and Community Cohesion
Deliver Rural Domestic Abuse Champions Project	GDASS	Aug-23	Jun-25	Complete	Project ended. While it was deemed a success, continuation funding was not available
Offer specific DA training to frontline staff.	CDC/Publica	Sep-23	Ongoing	On track	Staff in frontline roles receive online training. Some staff also benefits from the RDAC project
Information share via the CCSP	Police	Jan-25	Ongoing	On track	The CCSP is updated 6 monthly on the SVD scorecard, which tracks a range of measures related to SVD. Last update in July, so will be scheduled for January 2026
Review Project Solace	CDC/Gloucester City/ Police	Oct-24	Ongoing	On track	Project Solace underwent a review at the end of 2024. However, before this could be implemented, the Police changed their approach to staffing the project. The project design and resourcing is being reviewed by Local Authority partners
Deliver 'Safer Streets Cotswold' improvement projects in partnership with TPC's. (OPCC funded)	CDC/Police/town councils	Jul-23	Complete	Complete	Safer Streets funding has concluded, with the last projects closed down in year.
Operation Shield Summer campaign	Police	Jun-25	Sep-25	Complete	Operation Shield was announced in the early summer, and aligned with some pre-planned activity, so CDC and partners were able to deliver activity complementary to the campaign

Operation Shield Winter	Police	Nov-25	Jan-26	Minor concern	Op Shield winter was launched in November, to take place over December and January. Given the very late notice, there is a very limited opportunity to design partnership activity to support this.
Promote Community Speed Watch schemes	All	Jul-23	Ongoing	On track	Partnership discussion in January to ensure all partners are up to speed on community speed watch and the contribution it can make. Consequently, engagement with community speed watch groups to create a video to promote the scheme.
Stronger engagement with the Countywide Road Safety Partnership, including inviting the coordinator to the CCSP, to ensure messaging and campaigns align	CDC/Police	Jul-25	Ongoing	Minor concern	Awaiting appointment of coordinator. Discussion of the Road Safety Strategic Needs Assessment at the CCSP in October 25.
Engagement with youth and family support agencies	CDC/CYN	Jul-23	Ongoing	On track	World Jungle, who convene the Cotswold Youth Network, are members of the CCSP, as are the Door and Family Action. The expectation is that activity will be directed through the CYN